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. Section 1 — Introduction

This progress report for the West Riser Tide Gate Sediment Removal Action located in the
Boroughs of Wood-Ridge and Carlstadt, New Jersey summarizes the status of remedial actions
being performed as described in the West Riser Sediment Removal Action Work Plan (SRAWP),
approved by the United States Environmental Protection Agency (USEPA) on September 9,
2009. The progress report covers the period from January 1, 2010 and February 5, 2010. The
progress report is being submitted pursuant to the Administrative Consent Order (ACO) between
Morton International, Inc. and the USEPA as well as the monthly progress reporting
requirements of the SRAWP. This report has been prepared in a similar format as that used for
the remedial action underway at the adjacent Ventron/Velsicol site.

The components of the remedial action presented in the SRAWP are as follows:

Cofferdam construction

By-pass pumping system installation and operation
Monitoring

Sediment removal

Cofferdam removal

By-pass pumping system breakdown; and

Site restoration

' The progress report is organized as follows:

Section 1 — Introduction;

Section 2 — Remedial Actions Summary;

Section 3 — Permitting Application Status; and
‘Section 4 — Sampling Results and Waste Generated
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Section 2 — Remedial Actions Summary

2.1 Remedial Actions Status

This section summarizes the status of remedial actions at the Site for the reporting period. Table
1, attached, provides a summary of remedial actions and the status of each. Remedial actions
performed during this period include:

e Related Site Activities
o Sediment Disposal
® The disposal of excavated sediment was completed this period, including
the disposal of hazardous and non-hazardous sediment. Waste disposal is
discussed further in Section 4.
o Remedial Action Report
* Work continued this period on the Remedial Action Report.

2.2 Deviations and Modifications
No deviations from or modifications to the SRAWP occurred during this reporting period.

2.3 Remedial Actions to be Performed Next Period

The following remedial actions are scheduled to be performed during the next reporting period
(February 5, 2010 to March 5, 2010):

¢ Related Site Activities
o The Remedial Action Report will be submitted.

2.4 Schedule of Remedial Activities

The schedule of West Riser SRAWP remedial activities at the Site is provided in Attachment 1.
2.5 Problems or Delays

There were no problems or delays this period.
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‘ Section 3 — Permit Application Status

The permit application status for the project is presented in Table 2. No permit applications
were submitted in this progress report period.
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‘ Section 4 —Sampling Results and Waste Generated

4.1 Sampling Results

No sampling results were reported this period.
4.2 Waste Generated

Non-hazardous excavated sediments were removed from the Site by truck and sent to the
Greentree Landfill operated by Veolia Environmental Services in Kersey, PA for disposal.
Mercury impacted sediment with TCLP mercury concentrations at or greater than the RCRA
limit of 0.2 mg/l. were removed and sent to the Stablex Canada facility in Blainville, Quebec. A
summary of waste sent off-site is included as Table 3.
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Table 1 - Remedial Actions between January 1, 2010 and February 5, 2010

West Riser Tide Gate Sediment Removal Action
Wood-Ridge and Caristadt, New Jersey

Scheduled

Remedial Action Description this Period? Status Comments
Increase Height of
Completed in a . N " . .
Cofferdam Downstle:ms(_}offerdam No previous period The 6-inch on of the do am cofferdam was completed this period.
Construction Y Comoioted |
Cofferdam Removal No mpleted in a The upstream and downstream cofferdam were removed.
previous period
Installation of by-pass R Completed in a . .
pumping systems Pump installation No previous period Instaliation of four 12 inch pumps and two 24-inch diameter pumps was completed.
- Operation of pump
Og: :;::‘g(;f;;{ez‘a:s system to by-pass space No c{g’;}g:]es‘edez‘oz The by-pass system was in operatation this period.
between cofferdams P P
Removal of by-pass Completed ina N
pumping systems Removal of pump system No previous period The by-pass system was removed upon the compeletion of backfilling
. . Completed in a . .
Sediment removal and Sediment Excavation No previous perlod Excavation of all zones was completed this period.
Backfilling Backfilling excavated Completed in a .
zones No previous period Backfilling of alt zones was completed this period
Site Restoration Site Restoration No Completed in a Topsoil and seed were placed, and erosion controls were implemented.
previous period !
Additional analysis of the stockpiled sediments was performed to meet the requirements|
Sediment Disposal Yes Completed of the selected disposal facility. Excavated sediment was taken off-site to a waste
Related Site Activiies [ facility for disposal.
Demobilization Yes Completed jsne equipment was decontaminated for sediment contaminants and taken off-site.
Remedial Action Report Yes Ongoing |The Remedial Action Report is ongoing.
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Table 2 - Permit Application Status as of February 5, 2010
West Riser Tide Gate Sediment Removal Action
Wood-Ridge and Caristadt, New Jersey

Expiration
Permit Title Permit Number | Reviewing Agency | Agency Contact | Date Submitted | Approval Date | Date Comments

Freshwater Wetlands Permit FWW 090001 LURP/ Dredging Office ] Gary Nickerson 6/15/2009 NA NA Awaiting approval
|Watetfront Development Permit CDT 090001 LURP/ Dredging Office | Gary Nickerson 6/15/2009 NA NA Awaiting approval
[Flood Hazard Area Permit CDT 090002 LURP/ Dredging Office] Gary Nickerson 6/15/2009 NA NA Awaiting approval]

FAA Permit 630996-109614384 FAA Robert Alexander 4/29/2009 6/5/2009 12/5/2010

Bureau of Tidelands

Tidelands Instrument 0200-05-0002.3 Management Bill Kresnosky 7/23/2009 NA NA Awaiting approval
ISoil and Erosion Controf Permit 09-B10212 Bergen County Soil Angelo Caruso 7/15/2009 9/29/2009 NA
ISoil and Erosion Control Permit Rev. 1 09-810212 Bergen County Soil Angelo Caruso 11/25/2009 12/11/2009 NA
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Table 3 - Excavated Sediment Disposal as of February 5, 2010

West Riser Tide Gate Sediment Removal Action

Wood-Ridge and Caristadt, New Jersey

Waste Stream' Manifest Number® | Date Shipped | Quantity (tons) | Disposal Facility® h"’pmﬂ?:;umem

Non-Hazardous Mercury Impacted Sediment WRTG-016: 1/4/10 22.38 Greentree 2200224430
Non-Hazardous Mercury Impacted Sediment WRTG-016! 1/4/10 25.28 Greentree 2200224431
Non-Hazardous Mercury Impacted Sediment WRTG-0164 1/4110 25.81 Greentree 7700224432
Non-Hazardous Mercury Impacted Sediment WRTG-0165 1/4/10 22.83 Greentree 2700224433
Non-Hazardous Mercury Impacted Sediment WRTG-0166 1/4/10 24.57 Greentree 2200224434
Non-Hazardous Mercury Impacted Sediment WRTG-0167 1/4110 2371 Greentree 2200224435
Non-Hazardous Mercury Impacted Sediment WRTG-0168 1/4/10 25.12 Greentree 200224436
Non-Hazardous Mercury Impacted Sediment WRTG-0169 114110 21.73 Greentree 7200224437
Non-Hazardous Mercury Impacted Sediment WRTG-0170 114110 22.60 Greentree 2200224438
Non-Hazardous Mercury impacted Sediment WRTG-0171 1/4/10 24.14 Greentree 2200224439
Non-Hazardous Mercury Impacted Sediment WRTG-0172 174110 26.10 Greentree 2200224440
Non-Hazardous Mercury Impacted Sediment WRTG-0173 1/4/10 24.19 Greentree 2700224441
Non-Hazardous Mercury Impacted Sediment WRTG-0174 1/4110 24.07 Greentree 2700224442
Non-Hazardous Mercury Impacted Sediment WRTG-0175 1/4/10 27.00 Greentree 2200224443
Non-Hazardous Mercury Impacted Sediment WRTG-0176 1/4/10 23.77 Greentree 7200224444
Non-Hazardous Mercury Impacted Sediment WRTG-0177 1/4/10 23.41 Greentree 2200224445
Non-Hazardous Mercury Impacted Sediment WRTG-0178 1/4/110 2385 Greentree 2200224446
Non-Hazardous Mercury Impacted Sediment WRTG-01789 1/4/10 5.52 Greentree ZZ00224447
Non-Hazardous Mercury Impacted Sediment WRTG-0180 1/4/10 24.94 Greentree 2700224448
Non-Hazardous Mercury Impacted Sediment WRTG-0181 1/4/10 8.24 Greentree ZZ00224449
Non-Hazardous Mercury Impacted Sediment WRTG-0182 1/4/10 21.55 Greentree ZZ00224450
Non-Hazardous Mercury Impacted Sediment WRTG-0183 1/4/10 24.55 Greentree 2200224451
Non-Hazardous Mercury Impacted Sediment WRTG-0184 1/5/10 24.83 Greentree 2200224452
Non-Hazardous Mercury Impacted Sediment WRTG-0185 1/5/110 7.53 Greentree Z2200: 53
Non-Hazardous Mercury Impacted Sediment WRTG-0186 1/5/10 24.10 Greentree 2200224454
Non-Hazardous Mercury Impacted Sediment WRTG-0187 1/5/10 22.53 Greentree 2200224455
Non-Hazardous Mercury Impacted Sediment WRTG-0188 1/5/10 2362 Greentres 2200224456
Non-Hazardous Mercury Impacted Sediment WRTG-0189 1/5/10 8.76 Greeniree 7700224457
Non-Hazardous Mercury Impacted Sediment WRTG-0190 1/5/10 0.93 Greentree 2700224458
Non-Hazardous Mercury Impacted Sediment WRTG-0191 1/5/10 23.00 Greentree 2700224459
Non-Hazardous Mercury Impacted Sediment WRTG-0192 1/5/1Q 19.86 Greentree 2200224460
Non-Hazardous Mercury Impacted Sediment WRTG-0193 1/5/10 22.55 Greentree 7200224461
Non-Hazardous Mercury Impacted Sediment WRTG-0194 1/5/10 19.71 Greentree 2700224462
Non-Hazardous Mercury Impacted Sediment WRTG-0195 1/5/10 20.20 Greentree 2200224483
Non-Hazardous Mercury Impacted Sediment WRTG-0196 1/5/10 23.50 Greentree 2200224464
Non-Hazardous Mercury Impacted Sediment WRTG-0197 1/5/10 23.23 Greentree 2200224465
Non-Hazardous Mercury Impacted Sediment WRTG-0198 1/5/10 25.23 Greentree 7700224466
Non-Hazardous Mercury impacted Sediment WRTG-0199 1/5/10 24.27 Greentree ZZ00224467
Non-Hazardous Mercury Impacted Sediment WRTG-0200 1/5/10 22.49 Greentree 2700224468
Non-Hazardous Mercury Impacted Sediment WRTG-020 1/510 28.36 Greentree 2200224469
Non-Hazardous Mercury Impacted Sediment WRTG-0202 1/5/10 26.67 Greentree 2200224470
Non-Hazardous Mercury Impacted Sediment WRTG-0203 1/6/10 29.71 Greentree 0224471
Non-Hazardous Mercury Impacted Sediment WRTG-0204 1/6/10 25.16 Greentree 0022447
Non-Hazardous Mercury Impacted Sediment WRTG-0205 1/6/10 20.35 Greentree 220022447
Non-Hazardous Mercury Impacted Sediment WRTG-0206 1/6/110 2547 Greentree 2700224474
Non-Hazardous Mercury Impacted Sediment WRTG-0207 1/6/10 25.47 Greentree ZZ0022447!
Non-Hazardous Mercury Impacted Sediment WRTG-0208 1/6/10 26.17 Greentree _Z70022447¢€
Non-Hazardous Mercury Impacted Sediment WRTG-0209 1/6/10 22.20 Greentree 2200224477
Non-Hazardous Mercury Impacted Sediment WRTG-0210 1/6/10 23.80 Greentree ZZ00224478
Non-Hazardous Mercury Impacted Sediment WRTG-0211 1/6/10 21.70 Greentree ZZ00224479
Non-Hazardous Mercury Impacted Sediment WRTG-0212 1/6/10 25.51 Greentree 2200224480
Non-Hazardous Mercury Impacted Sediment WRTG-0213 1/6/10 22.60 Greentree 2200224481
Non-Hazardous Mercury Impacted Sediment WRTG-0214 1/6/10 2347 Greentree 2700224482
Non-Hazardous Mercury Impacted Sediment WRTG-0215 1/6/10 26.21 Greentree 22002244
Non-Hazardous Mercury Impacted Sediment WRTG-0216 1/6/10 23.09 Greentree 27200224484
Non-Hazardous Mercury Impacted Sediment _WRTG-0217 1/6/10 25.80 Greentree 2700224485
Non-Hazardous Mercury Impacted Sediment WRTG-0218 1/6/10 25.58 Greentree 2200224486
Non-Hazardous Mercury Impacted Sediment WRTG-0219 1/6/10 23.73 Greentree 7700224487
Non-Hazardous Mercury Impacted Sediment WRTG-0220 1/6/10 26.58 Greentree 2200224488
Non-Hazardous Mercury Impacted Sediment WRTG-0221 1/6/10 24.32 Greentree 2700224489
Non-Hazardous Mercury Impacted Sediment WRTG-0222 1/6/10 21.40 Greentree 2700224490
Non-Hazardous Mercury Impacted Sediment WRTG-0223 177110 2723 Greentree 7200224491 |
Non-Hazardous Mercury Impacted Sedimernt WRTG-0224 117110 25.16 Greenfree 7200224492
Non-Hazardous Mercury Impacted Sediment WRTG-0225 1/7/10 4.92 Greentree 7200224493
Non-Hazardous Mercury Impacted Sediment WRTG-0226 1710 23.20 Greentree 7200224494
Non-Hazardous Mercury Impacted Sediment WRTG-0227 1/7/10 24.06 Greentree ZZ00224495
Non-Hazardous Mercury Impacted Sediment WRTG-0228 1/7/110 26.11 Greentree 2700224496
Non-Hazardous Mercury Impacted Sediment WRTG-0229 1/7/10 23.00 Creentree 2700224497
Non-Hazardous Mercury Impacted Sediment WRTG-0230 1/7/10 22.35 Greentree 2700224498
Non-Hazardous Mercury Impacted Sediment WRTG-0231 177/10 27.19 Greentree 7200224499
Non-Hazardous Meroury Impacted Sediment WRTG-0232 17710 25.75 Greentres 7200224500 _
Non-Hazardous Mercury Impacted Sediment WRTG-0233 1/7/110 26.46 Greentree 2200224064
Non-Hazardous Mercury Impacted Sediment WRTG-0234 1/7/40 24.80 Greentree 7200224065
Non-Hazardous Mercury impacted Sediment WRTG-0235 117110 26.98 Greentree 2200224066
Non-Hazardous Mercury Impacted Sediment WRTG-0236 1/7/10 18.94 Greentree 2200224067
Non-Hazardous Mercury Impacted Sediment WRTG-0237 177110 24.36 Greentree 2200224068
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Table 3 - Excavated Sediment Disposal as of February 5, 2010
West Riser Tide Gate Sediment Removal Action
Wood-Ridge and Carlstadt, New Jersey

Waste Stream’ Manifest Number’ | Date Shipped | Quantity (tons) | Disposal Facility® Ei'w;f:::rumm
Non-Hazardous Mercury impacted Sediment WR?G-O: 38 17110 22.43 Greentree _ 2200224069
Non-Hazardous Mercury Impacted Sediment WRTG-0239 1/7/10 22.52 Greentree ZZ00224070
Non-Hazardous Mercury Impacted Sediment WRTG-0240 1/7/10 21.86 Greentree 2200224071
Non-Hazardous Mercury Impacted Sediment WRTG-0241 1/7/10 24,53 Greentree 2200224072
Non-Hazardous Mercury impacted Sediment WRTG-0242 1/7/10 23.78 Greentree 2200224073
Non-Hazardous Mercury Impacted Sediment WRTG-0243 1/8/10 25.38 Greentree ZZ00224074
Non-Hazardous Mercury impacted Sediment WRTG-0244 1/8/10 22.65 Greentree ZZ00224075
Non-Hazardous Mercury impacted Sediment WRTG-0245 1/8/10 29.43 Greentree 2200224076
Non-Hazardous Mercury Impacted Sediment WRTG-0246 1/8/10 23.95 Greentree ZZ00224077
Non-Hazardous Mercury Impacted Sediment WRTG-0247 1/8/10 23.57 Greentree 2200224078
Non-Hazardous Mercury impacted Sediment WRTG-0248 1/8/10 2244 Greentree 2200224079
Non-Hazardous Mercury Impacted Sediment WRTG-0249 1/8/10 23.5 Greentree ZZ00224080
Non-Hazardous Mercury Impacted Sediment WRTG-0250 1/8/10 24.42 Greentree ZZ00224081
Non-Hazardous Mercury Impacted Sediment WRTG-0251 1/8/10 24.83 Greentree 2Z00224082
Non-Hazardous Mercury Impacted Sediment WRTG-0252 1/8/10 20.94 Greentree 2200224083
Non-Hazardous Mercury impacted Sediment WRTG-0253 1/8/10 29.11 Greentree 2200225661
Non-Hazardous Mercury impacted Sediment WRTG-0254 1/8/10 22.02 Greentree ZZ00225662
Non-Hazardous Mercury Impacted Sediment WRTG-0255 1/8/10 22.33 Greentree ZZ00225663
Non-Hazardous Mercury Impacted Sediment WRTG-0256 1/8/10 23147 Greentree 2700225664
Non-Hazardous Mercury impacted Sediment WRTG-0257 1/8/10 2384 Greentres 2200225665
Non-Hazardous Mercury impacted Sediment WRTG-0258 1/8/10 20.06 Greentree 00225666
Non-Hazardous Mercury Impacted Sediment WRTG-0259 1/8/10 26.16 Greentree 00225667
Non-Hazardous Mercury Impacted Sediment WRTG-0260 1/8/10 21.72 Greentree 2200225668
Non-Hazardous Mercury Impacted Sediment WRTG-0261 1/11/10 28.46 Greentree 2200225669
Non-Hazardous Mercury impacted Sediment WRTG-0262 1/11/10 26.67 Greentree ZZ00225670
Non-Hazardous Mercury Impacted Sediment WRTG-0263 1111110 27.45 Greentree 200225671
Non-Hazardous Mercury Impacted Sediment WRTG-0264 1/11/10 22.67 Greentree 2200225672
Non-Hazardous Mercury Impacted Sediment WRTG-0265 1/11/10 24.75 Greentree 2700225673
Non-Hazardous Mercury Impacted Sediment WRTG-0266 1/11/10 26.84 Greentree 2200225674
Non-Hazardous Mercury Impacted Sediment WRTG-0267 1/11/10 22.77 Greentree ZZ00225675
Non-Hazardous Mercury Impacted Sediment WRTG-0268 1/11/10 24.45 Greentree ZZ00225676
Non-Hazardous Mercury Impacted Sediment WRTG-0269 1/11/10 18.89 Greentree 2200225677
Non-Hazardous Mercury impacted Sediment WRTG-0270 1/11/10 21.23 Greentree 2200225678
Non-Hazardous Mercury Impacted Sediment WRTG-027 /41110 2147 Greentree 2200225679
Non-Hazardous Mercury impacted Sediment WRTG-027 1/11/10 24.01 Greentree ZZ00225680
Non-Hazardous Mercury Impacted Sediment WRTG-027. 171110 2310 Greentree Z700225681

' Non-Hazardous Mercury Impacted Sediment WRTG-0274 11110 21.71 Greentree ZZ00225682
Non-Hazardous Mercury Impacted Sediment WRTG-0275 1/11/10 27.46 Greentree 200225683
Non-Hazardous Mercury Impacted Sediment WRTG-0276 1/11/10 3.00 Greentree 0225684
Non-Hazardous Mercury Impacted Sediment WRTG-0277 111110 2233 Greentree 2200225685
Non-Hazardous Mercury Impacted Sediment WRTG-0278 1/11/10 25.48 Greentree 2200225686
Non-Hazardous Mercury Impacted Sediment WRTG-0279 111/10 26.62 Greentree 2700225687
Non-Hazardous Mercury Impacted Sediment WRTG-0280 11310 23.00 Greentree 2200225688

Hazardous Mercury Impacted Sediment 9376721-8 1/13/10 23.00 Stablex 006049428
Hazardous Mercury Impacted Sediment 9376722-6 1/13/10 23.00 Stablex 006049429
Hazardous Mercury Impacted Sediment 937672 1113/10 23.00 Stablex 006049430
] Hazardous Mercury Impacted Sediment 9376724-2 1/13/10 23.00 Stablex 00604943
Hazardous Mercury Impacted ediment 9376725-9 1/13/10 23.00 Stablex 006049432
Hazardous Mercury Impacted Sediment 9376726-7 1/13/10 23.00 Stablex 006049433
Hazardous Mercury impacted Sediment 9376727-5 1/14/10 23.00 Stablex 008 34
Hazardous Mercury impacted Sediment 9376728-3 1/14/10 23.00 Stablex 006049435
Notes:

" Excavated sediment sent for offsite disposal was classified as non-hazardous pursuant to 40 CFR 261 except where noted
2 A manifest was assigned to disposal shipments, including non-hazardous soils. Manifest tracking was performed by Veolia Environmental Services.
® Greentree Landfill located in Kersey, Pennsylvania, operated by Veolia Environmental Services.
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Attachment 1 — Schedule of West Riser SRAWP Activities




West Riser Tide Gate Sediment Removal Project

Wood-Ridge, N.J
D P Task Name Duration Start Finish
T |Bd | SES Pre-Consiructon Submiials 34days|  Mon8/10/09|  Thu 8/24/09
7 |E  [Mobiization and Sité Praperation 15days|  Mon 8/31/09 Fri 9/18/08
3 E Instail Cofferdams 21 days Tue 9/8/08]  Tue 10/8/09
4 m Instalt By-Pass Pumping and Dewatering Systems 19 days Tue 9/8/09 Fri 10/2/09
5 Operate Bypass Pumping System 17 days Mon928/109] Tue 10/20/09 |
6 m‘ Excavale Sediment Backfill 18days|  Wed 9/30/09 | Fn 10/23/09 |
7 E Temporary Restoration (Topsoil, Seed, Erosion Control) 3 days Tue 10/20/08{ Thu 10/22/09
] [E Remove Cofferdams/ Bypass System Bdays| Wed 10/21/08 | Fri 10730108
(] E Decon and Demaob Equipment Gdays| Thu 10/29/08| Tue 11/10/09
o | Soit Loadou for Disposal (Non-Hazardous) 20days|  Wed 12/16/09|  Tue 1/12/10
Soil Loadout for Disposal (Hazardous) Zdays| Wed 13107 Thu 1744i10 [}
NJMC installs New Tide Gale (Starl Date TBD) 30 days Mon 872/10 Fri 9110710
13 m—‘ Site Restoration (Start Date TBD) 60 days Mon 8/13/10 Fri 127310

Task [ progess TSN Summary W cqemalTasks | | Deadine 4
Split Milestone 3 Project Summary Extemal Milestone ¢
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